

# Town of Moraga Summer 2016 Paving Projects

## Three Week Look Ahead Schedule

Updated August 16, 2016

Streets:		Aug. 15-19					Aug. 22-26					Aug. 29-Sep. 2					
<b>Corliss Drive &amp; Larch Avenue</b>		M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F	
	Asphalt paving	X	X	X	X	X											
	Utility Adjustments						X	X	X	X	X						
	Striping & Markers											X	X	X			
<b>Bollinger Canyon Rd.</b>		M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F	
	Full Depth Reclamation	X	X	X	X	X											
	Asphalt paving	X	X	X	X	X											
	Utility Adjustments						X	X	X	X	X						
	Slope Repair / Boulder Removal											X	X	X	X		
<b>Hardie Drive, Wandel Drive, Fieldbrook Drive, Brookfield Drive, Blaine Court</b>		M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F	
	Striping & Markers										X	X	X	X			
<b>Ivy Drive</b>		M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F	
	Micro Crack & Asphalt Overlay	X	X	X													
	Adjust Utilities			X	X	X											
	Striping & Markers					X											