

Livable Moraga Road Study and Design

Project Schedule

Revision Date: August 9, 2013



Task	2013							2014										
	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
Task A: Project Management	■	••	••	••	••	••	••	••	••	••	••	••	••					••
Task B: Ongoing Engagement	⌂				⌂				⌂		⌂	⌂						⌂
	X	X	X	X	X	X		X	X	X	X	X	X					X
Task C: Discovery		Team Site Visit		TAC Mtg #1	Public Kickoff Mtg	Ex Co Report												
				Stakeholder Mtgs	Walking Tour													
			Jogging Audit		Workshop #1													
Task D: Design Development								TAC Mtg #2	Workshop #2	CEQA Mtg	Workshop #3	Draft Concept Presentations						
									Alt Analysis	TAC Mtg #3								
Task E: 35% Concept Design																		35% Concept Presentation to Council

- Task Work Progress
- Kickoff Meeting
- Project Status Updates
- Biweekly Meeting
- Project Posters
- Website/Project Fact/Q&A Sheet Updates
- Community Meeting/Event
- Committees/Boards/Council/Parks & Recreation Meetings