

Town of Moraga 2018 Full Depth Reclamation Project

Three Week Look Ahead Schedule

Updated November 15, 2018

Streets:	Nov 12 -Nov 16					Nov 19 -Nov 23					Nov 26 -Nov 30				
Crossbrook Drive	M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F
Potholing Pending Utility Relocation															
Pulverize															
Road Ex															
Cement Treatment															
Micro-crack															
HMA - Hot Mix Asphalt					X										
Tharp Drive	M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F
Potholing Pending Utility Relocation															
Pulverize															
Road Ex															
Cement Treatment															
Micro-crack															
HMA - Hot Mix Asphalt			X	X	X										
Ascot Drive	M	T	W	TH	F	M	T	W	TH	F	M	T	W	TH	F
Potholing Pending Utility Relocation															
Pulverize															
Road Ex															
Cement Treatment															
Micro-crack															
HMA - Hot Mix Asphalt				X											

*Project Schedule is an estimating tool and is subject to change without prior notice for construction or weather issues.