

Town of Moraga Summer 2017 Pavement Overlay

Three Week Look Ahead Schedule

Updated Aug 7, 2017

Streets:		Aug 7-11					Aug 14-18									
Buckingham Drive		M	T	W	TH	F	M	T	W	TH	F					
	Adjust utilities	X	X	X	X	X										
	Install Striping & Final Cleanup						X	X	X	X	X					
Corte Royal		M	T	W	TH	F	M	T	W	TH	F					
	Adjust utilities	X	X	X	X	X										
	Install Striping & Final Cleanup						X	X	X	X	X					
Shuey Drive (betw. Rimer & Camino Pablo)		M	T	W	TH	F	M	T	W	TH	F					
	Adjust utilities	X	X	X	X	X										
	Install Striping & Final Cleanup						X	X	X	X	X					