
















































































































3 Week Schedule - 922111								2023 June / 2023 July				2023 July						2023 July												
Author: Alex Huntsinger (06/27/2023)								S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S		
								25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15		
Moraga Weather																														
High Priority Utility - Close Proximity Schedule								X = CREW N = NIGHT P = PENDING W = WEATHER/WET GRADE H = HOLIDAY																						
Roadway Improvements - Cape Seal																														
Pavement Coatings Co.		Post sweep rubberized chip seal								X							H	H												
Pavement Coatings Co.		Place test strip								X							H	H												
Pavement Coatings Co.		Place microsurfacing - all streets									X	X					H	H												
Striping																														
Chrisp Company		Install thermo striping - overlay streets						P	Pending approval of cat tracking																					
Chrisp Company		Addendum 2 striping removal and replacement						P	Pending Town's approval to proceed																					
Chrisp Company		Cat Track cape seal streets														H	H	X	X	X										
Adjust Utilities																														
Johnson Construction Company		Adjust utilities to grade within cape seal streets														H	H							X	X	X	X	X	